AIPS/NDE STATUS

EVENT	DATE
• Alpha Testing Complete	31 January 01
• Beta Testing Complete	31 March 01
• NDE/AIPS Production	16 April 01
• Legacy AIPS Shut down	07 May 01
• System Defect Reporting and Correction	Ongoing
• PACFLT Alteration Scheduling	
• Conference @ NDE/AIPS	May 2001

AIPS/NDE STATUS

EVENT	DATE
• LANTFLT Alteration Scheduling	
• Conference @ NDE/AIPS	June 2001
• NDE/AIPS Data Cleanup	Ongoing